

Timeline for GCL tasks on available samples

Alaska Department of Fish & Game
Gene Conservation Lab



March 2016 AHRP Meeting
Anchorage, AK

Timeline for all tasks

Task	Funding	2016			2017				2018			
		Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
Pink SNP Development	Funded	2	4	5								
Pink Genotyping												
Stockdale 2013/2015	?				1	2	2	4	5			
Stockdale 2013/2014 (alevin)	?				1	1	3	5				
Stockdale 2014/2015 (alevin)	?				1	1	3	5				
Stockdale 2014/2016	SK				1	2	3	3	4	5		
Hogan 2013/2015	NPRB		1	1	2	3	3	4	4	5		
Hogan 2014/2016	NPRB				1	2	3	3	4	5		
Chum Genotyping												
Fish Creek 2014/2015 (alevin)	?				1	2	5					
Fish Creek 2013/2014 (alevin)	Funded	4										
Fish Creek BY2013 (F1)	?						2				2	
Sawmill BY2013 (F0 and F1)	?					2	2				2	
Prospect BY2013 (F0 and F1)	?					2	2				2	
Fish Creek BY2014 (F0 and F1)	?					2					2	
Pink Stock Structure												
Odd Lineage												
2013	Funded	5										
2015	Funded	3		4	5							
contemporary-historical	Funded	3	3	4	5							
Even Lineage												
2014	Funded	2		3	4	5						
contemporary-historical	Funded	2			3	3	4	5				
Chum Stock Structure	NA		4	5								

Stages of completion	1	2	3	4	5	?
SNP Development	Data collection	Data filtering	Location on map	SNP selection	Optimization	Funding not secure
Fitness and pop structure	Extraction	Genotyping	Data analysis	Draft Report	Final reporting	Funding not secure